FOR WEEK ENDING:

UNITED

——=Consulting=—

CR 200 S RECONSTRUCTION
WEEKLY REPORT

June 7, 2013 REPORT NO.: 12 PROJECT NUMBER: R-29419

Letting: 2.6.13 / Notice-to-Proceed: 3.6.13
Pre-Constr. Conf.: 3.11.13

DAY & DATE WORK IN PROGRESS
Sat. L
61 No work activity
sun. L
6-2 No work activity
Mon. The CR 200S Contractor placed 1,020 tons of Stage 11 HMA Intermediate and continued placing remaining sections of the Stage Il curb/gutter and
6-3 sidewalk.
Tues The CR 200S Contractor continued placing concrete sidewalk and approaches. They also placed temporary Stage 11 pavement markings and the Hoosier
6-4. Co. continued work on detector housings. The Stage 111 section of project was closed to thru traffic at the end of the day.
The RR crossing Contractor continued work associated with track repairs adjacent to the CR 200S crossing.
The CR 200S Contractor continued placing remaining Stage 11 sidewalk sections. They also began stockpiling materials in preparation for installation of
Wed. . - : -
6-5 Stage 111 storm piping / structures and the Hoosier Co. cor_ltlnued placm_g Ioo_p detectors. _
The RR crossing Contractor continued work associated with track repairs adjacent to the new CR 200S crossing.
Thurs. The CR 200S Contractor milled out the Stage 11 section of CR 200S / Spear St. intersection and began placing the Stage 111 storm piping /
6-6 structures. The RR crossing Contractor continued work associated with track repairs adjacent to the new CR 200S crossing.
Fri The CR 200S Contractor continued placing storm / piping and structures. They also placed additional concrete sidewalk sections and placed formwork
6-7. for curb/gutter at area on the east side of RR crossing.

The RR crossing Contractor continued work associated with track repairs adjacent to the new CR 200S crossing.

Bill Coleman, United Consulting
PROJECT REPRESENTATIVE




